- City of REQUEST FOR COUNCIL ACTION
Maple Grove

Minnesota

MEETING DATE: February 7, 2022
PREPARED BY: Brandon Stenglein, P.E., Project Engineer
AGENDA ITEM: Palisades at Nottingham 2nd Addition Area Street and Utility Project No. 18-16

Final Acceptance

PREVIOUS ACTIONS:
The Council previously awarded a contract to Burschville Construction, Inc. for the Palisades at
Nottingham 2nd Addition Street and Utility Project No. 18-16 in the amount of $236,459.25.

RECOMMENDED COUNCIL ACTION:

Motion to approve the final acceptance of the Palisades at Nottingham 2nd Addition Street and Utility
Project No. 18-16 completed by Burschville Construction, Inc. subject to the warranty provisions of
the contract and statutory law.

COMMENTS:

The work completed by Burschville Construction, Inc. has been inspected and tested by
representatives of the City of Maple Grove and the consulting engineers assigned to the project. Final
payment request is attached. A review of the project costs is shown below.

Project No. 2018-16

Feasibility estimate $265,000.00

Original contract amount $236,459.25

Change orders - additions SO

Revised contract amount $236,459.25

Value completed $231,941.35

Percent of contract 98.0%

Percent of estimate 87.5%

Final Payment Amount $23,360.73
ATTACHMENTS:

Attachment A: Final payment request



